

EEN1095 Git Repository and Development Record

Student Name	Dhanush Kumar Ramesh	Student ID	A00013665
Project Title	Yield-Aware Inverse Design of High-Speed Interconnects: A Physics-Constrained Generative Approach	Supervisor	Dr. Marissa Condon
Implementation Period	Week 1 - Week 2	Version Date	21/05/2026
Link to the Repository	https://github.com/DhanushkRamesh/Generative_Inverse_Design_of_High-Speed_Interconnects/tree/feat/rational-net	Shared to Supervisor	Yes

Guidance: Maintain this as one cumulative document throughout EEN1095. Update it every two weeks and do not remove earlier records. Use it to summarise sustained implementation and development work evidenced through your Git repository or equivalent version-controlled development record. Each entry should summarise the development work completed, the principal files or components affected, and the key evidence of progress. Where applicable, relevant screenshots of the Git commit history should also be provided.

Development Record:

Weeks 1-2	
Main implementation / development work completed	Completed the data pipeline and Forward Model design
Key files, folders, or components added / updated	Added sandbox_v1 where all the updates are being made in sandbox env before moving to the main directory. Maintained in order to do ablation study and not spam the main directory.
Evidence of versioning / commits / iterations	Recent commit was the addition of Sandbox_v1 updates with the 1d cnn forward model.
Testing, debugging, or validation carried out	The data pipeline was tested to verify with the ground truth data

Problems encountered and how they were addressed	
Next development steps	Design and complete a fully working inverse model and also improve the forward model for the link dataset.

Weeks 3-4	
Main implementation / development work completed	
Key files, folders, or components added / updated	
Evidence of versioning / commits / iterations	Enter a short summary of commit activity here. Add commit-history screenshots if applicable.
Testing, debugging, or validation carried out	
Problems encountered and how they were addressed	
Next development steps	Outline the planned development tasks for the next two-week period.

Weeks 5-6	
Main implementation / development work completed	
Key files, folders, or components added / updated	

Evidence of versioning / commits / iterations	Enter a short summary of commit activity here. Add commit-history screenshots if applicable.
Testing, debugging, or validation carried out	
Problems encountered and how they were addressed	
Next development steps	Outline the planned development tasks for the next two-week period.
Weeks 7-8	
Main implementation / development work completed	
Key files, folders, or components added / updated	
Evidence of versioning / commits / iterations	Enter a short summary of commit activity here. Add commit-history screenshots if applicable.
Testing, debugging, or validation carried out	
Problems encountered and how they were addressed	
Next development steps	Outline the planned development tasks for the next two-week period.

Weeks 9-10	
Main implementation / development work completed	
Key files, folders, or components added / updated	

Evidence of versioning / commits / iterations	Enter a short summary of commit activity here. Add commit-history screenshots if applicable.
Testing, debugging, or validation carried out	
Problems encountered and how they were addressed	
Next development steps	Outline the planned development tasks for the next two-week period.
Weeks 11-12	
Main implementation / development work completed	
Key files, folders, or components added / updated	
Evidence of versioning / commits / iterations	Enter a short summary of commit activity here. Add commit-history screenshots if applicable.
Testing, debugging, or validation carried out	
Problems encountered and how they were addressed	
Next development steps	Outline the planned development tasks for the next two-week period.

Weeks 13-14	
Main implementation / development work completed	
Key files, folders, or components added / updated	

Evidence of versioning / commits / iterations	Enter a short summary of commit activity here. Add commit-history screenshots if applicable.
Testing, debugging, or validation carried out	
Problems encountered and how they were addressed	
Next development steps	Outline the planned development tasks for the next two-week period.