

EEN1095 Git Repository and Development Record

Student Name	Dhanush Kumar Ramesh	Student ID	A00013665
Project Title	Yield-Aware Inverse Design of High-Speed Interconnects: A Physics-Constrained Generative Approach	Supervisor	Dr. Marissa Condon
Implementation Period	Week 5 - Week 6	Version Date	18/06/2026
Link to the Repository	https://github.com/DhanushkRamesh/Generative_Inverse_Design_of_High-Speed_Interconnects/tree/feat/rational-net	Shared to Supervisor	Yes

Guidance: Maintain this as one cumulative document throughout EEN1095. Update it every two weeks and do not remove earlier records. Use it to summarise sustained implementation and development work evidenced through your Git repository or equivalent version-controlled development record. Each entry should summarise the development work completed, the principal files or components affected, and the key evidence of progress. Where applicable, relevant screenshots of the Git commit history should also be provided.

Development Record:

Weeks 1-2	
Main implementation / development work completed	Completed the data pipeline and Forward Model design
Key files, folders, or components added / updated	Added sandbox_v1 where all the updates are being made in sandbox env before moving to the main directory. Maintained in order to do ablation study and not spam the main directory.
Evidence of versioning / commits / iterations	Recent commit was the addition of Sandbox_v1 updates with the 1d cnn forward model.
Testing, debugging, or validation carried out	The data pipeline was tested to verify with the ground truth data

Problems encountered and how they were addressed	
Next development steps	Design and complete a fully working inverse model and also improve the forward model for the link dataset.

Weeks 3-4	
Main implementation / development work completed	Designed the baseline inverse design architecture
Key files, folders, or components added / updated	Sandbox_v1/ added where the minor changes in the forward model (limiting the frequency range to 60GHz and baseline implementation of the inverse model – and a simple architecture including the yield optimization
Evidence of versioning / commits / iterations	Worked on implementation of inverse model design (baseline arch.)
Testing, debugging, or validation carried out	Tested the model on the prediction of geometries and compared the s parameter profile with the ground truth on the geometrics predicted by the model
Problems encountered and how they were addressed	The model was not optimized and the prediction was way off the ground truth – it was addressed by changing the loss the method of defining loss function and the yield penalty was removed initially to see how the mode performs.
Next development steps	Improve the baseline inverse model and implement yield optimization and also include active learning loop using openEMS

Weeks 5-6

Main implementation / development work completed	EDA on the frequency range to study the importance of the regions. Improve the inverse model by using TTO. openEMS implementation is in progress to validate the geometrics generated by the model.
Key files, folders, or components added / updated	Sandbox_v1/ https://github.com/DhanushkRamesh/Generative_Inverse_Design_of_High-Speed_Interconnects/tree/feat/rational-net/sandbox_v1
Evidence of versioning / commits / iterations	Tried new methods to improve the inverse model and performed an EDA on the frequency range to study the importance of the regions and mask the frequency range in the loss function to improve accuracy of the model. 
Testing, debugging, or validation carried out	Performed EDA on the frequency range to find out the weights that need to be used for the loss function and making the region accordingly to improve accuracy of the model.
Problems encountered and how they were addressed	The model was performing worse in the high freq. range and hence the deep resonance dips were averaged instead of tracking accurately. Tried to mask the frequency regions accordingly to include weight based on the frequency range in the loss function and used TTO method to improve accuracy of the model.
Next development steps	Outline the planned development tasks for the next two-week period.
Weeks 7-8	
Main implementation / development work completed	
Key files, folders, or components added / updated	

Evidence of versioning / commits / iterations	Enter a short summary of commit activity here. Add commit-history screenshots if applicable.
Testing, debugging, or validation carried out	
Problems encountered and how they were addressed	
Next development steps	Outline the planned development tasks for the next two-week period.

Weeks 9-10	
Main implementation / development work completed	
Key files, folders, or components added / updated	
Evidence of versioning / commits / iterations	Enter a short summary of commit activity here. Add commit-history screenshots if applicable.
Testing, debugging, or validation carried out	
Problems encountered and how they were addressed	
Next development steps	Outline the planned development tasks for the next two-week period.
Weeks 11-12	
Main implementation / development work completed	
Key files, folders, or components added / updated	

Evidence of versioning / commits / iterations	Enter a short summary of commit activity here. Add commit-history screenshots if applicable.
Testing, debugging, or validation carried out	
Problems encountered and how they were addressed	
Next development steps	Outline the planned development tasks for the next two-week period.

Weeks 13-14	
Main implementation / development work completed	
Key files, folders, or components added / updated	
Evidence of versioning / commits / iterations	Enter a short summary of commit activity here. Add commit-history screenshots if applicable.
Testing, debugging, or validation carried out	
Problems encountered and how they were addressed	
Next development steps	Outline the planned development tasks for the next two-week period.